

The benefits of aligning PPM & ITSM



Paul Kelsey


Sales and Service Delivery Manager

25-April-24




PSPMF 2024 
Public Sector Project Management Forum

ITSM Platform history




Process automation



- Automate Entire Process
- Intake / Demand / Capital Requests
- Approvals
- Automate creation of project
- Pre-build templates based on methodology

ESM Platforms Monitor

- Track everything
- Dates
- Times
- Milestones
- Approvals
- Tasks
- Escalations etc



ESM Platforms Reporting

PROJECT HEALTH (29)						PROJECT ASSESSMENT (29)					
Portfolio	Project	Health	Schedule	Budget	Status	Project	Escalations	Issues	Risks	Status	
	Report Hub Enhancements				Active	1.PMO-Acute & Specialty Care-Test Project 1	0	0	0	Active	
	1PMO - C. Analyzers				Active	1.PMO-Acute & Specialty Care-Test Project 2	0	0	0	Initial	
	Testing				Initial	1.PMO-Acute & Specialty Care-Test Project 3	0	0	0	Cancelled	
1.PMO-Acute & Specialty Care	1.PMO-Acute & Specialty Care-Test Project 3				Cancelled	1.PMO-Acute & Specialty Care-Test Project 4	0	0	0	Active	

PROJECT OVERVIEW (29)				
Project	Project ID	Due	Schedule	Status
Employee Social Campaign	11020	30/12/2022 1:00 AM		Initial
Application Mapping - DC Move Prep	11021	22/04/2024 12:00 AM		Initial
Cyber Security - Implement Top 20 C...	11022	02/01/2023 1:00 AM		Initial
Employee Incentive Program	11023	14/04/2023 1:00 AM		Active
Report Hub Enhancements	11024	17/05/2023 1:00 AM		Active
Asset Management Bar Coding Soluti...	11026	22/01/2025 12:00 AM		Initial
Automate Legal Authorization Process	11027	31/08/2023 1:00 AM		Initial

True Capacity Planning

- With Project and ESM platforms on the same platform
- CIOs have ONE view of resource capacity
- All project task
- All operational tasks
- Demand intake for future projects
- All in real time